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Originator	 -	 Phone

K. M. Thompson/J. Yerxa	 509-373.0750/509-376-9628

Class of Change

[ ] I -Signatories	 [X ] II — Executive Manager 	 [ ] III - Project Manager

Change Title

Modify RCRA Well Installation Interim Milestones M-24-46, M-24-48, M-24-49 and M-24-50

Description/Justification of Change

Operational difficulties were encountered that jeopardizes the on-schedule completion of Tri-Pa rty Agreement Major Milestone M-
24-OOLand Interim Milestone M-24-48 by December 31, 2000. At a depth of approximately 187 feet (70 feet from the required
well depth), Well 299-WI 5-762, located in the TX-TY Waste Management Area (WMA), the d riller encountered equipment
problems at 177 feet. While alte rnative drilling strategies are being investigated, it places completion of this well at risk.

On December 13, 2000, the Department of Energy notified Ecology about the operational difficult (see a ttached email). To meet
the intent of the M-24-OOL Major Milestone, Install 1 0 RCRA compliant monito ring wells by December 31, 2000, it was proposed
that the well experiencing the difficulties (299-WI 5-762) be exchanged for one that could be completed by December
(299-W-23-21). On December 14, 2000, Ecology notified DOE that the proposal was acceptable to them (email a ttached).

The overall scope of well installation remains unchanged. This change request simply modifies the order of well installations.

Milestone revisions are on page 2.

Impact of Change

Administrative action required to incorporate this change into Appendix D

Affected Documents

Hanford Federal Facili ty Agreement and Consent Order Action Plan — Appendix D.
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Tri-Party Agreement Change Request M-24-00-03
December 21, 2000
Page 2 of 2

Modifications authorized by this change request are as follows:

M-24-OOL Interim Milestones revisions

M-24-46 Install zws(3) three (3) additional wells at SST WMA S-SX December 2000
M-2447 Install four (4) additional wells at SST WMA T December 2000

M-24-48 Install feua{4) three (3) additional wells at SST WMA TX-TY December 2000

M-24-OOM Interim Milestones revisions

M-24-49 Install feu (4) three (3) wells in WM S-SX; 1 upgradient well and
3 downgradient wells April 2001

M-24-50 Install one-04 two (2) well in WMA TX-TY: 1 downgradient well I April 2001

NOTE: Strike eut text indicates text to be deleted, shading indicates proposed text.



Attachment to Change Request M-24-00-03
E-mail Notifying Ecology and Ecology's Agreement with Proposed Path Forward

-----Original Message-----
From: Hedges, Jane (ECY) [mailto:jhed46l@ECY.WA.GOV]
Sent: Thursday, December 14, 2000 1:29 PM
To: 'Marvin_ J_Furman(,RL.gov'
Cc: 'gaday( mail.bhi-er.com; Goswami, Dib; Huckaby, Alisa; Brown,
Melinda J.; Caggiano, Joseph;'bawilliams@pnl.gov ; Stanley, Roger
Subject: Timely Completion of TPA Milestone M-24
Importance: High

Marv: Alisa and I discussed the issues surrounding the difficulty you faced with drilling the final well (for the TX-TY farm) to meet
the ten RCRA compliant wells specified in M-24-OOL. It is very clear to us that with the 10 wells you have drilled (including the
additional well in S-SX) you have clearly made every attempt to meet the intention of the M-24 agreement. We appreciate your
efforts in the field and the notification in advance of the December 31 deadline. Based on the information in your email to Alisa and
Dib on December 13, Ecology agrees that the proposal meets the milestone requ irements for M-24-OOL. Happy Holidays to you and
your contractors, we look forward to continuing this successful working relationship in the upcoming year! Jane

From:	 Furman, Marvin J
Sent: Wednesday, December 13, 2000 11:10 AM
To: Goswaml, Dibakar; Huckaby, Alisa D
Cc! Day, Garrett A; Williams, Bruce A
Subject: Timely completion of TPA Milestone M -24
Importance: High

Dib, Alissa:

We've run into some operational difficulties (see following description) that jeopardizes the completion of M-24-OOL by
December 31. To meet the intent of the milestone to install ten RCRA compliant monitoring wells by December 31, we are
proposing a swap for the well experiencing difficulties ( W299-W 15-762, located south of TX-TY, the replacement for one that
encountered shallow rad contamination, and the last of the 10 wells of M-24-OOL) with one scheduled for S-SX WMA: well 299-
W23-21. The problematical well will then be completed within the specified time for M-24-OOM, April, 2001. The present
indications are that the situation at W299-W15-762 will not be recoverable in time to meet the December 31 schedule completion
date.

Description of Operational Problem:

At around noon today (12/12/2000), we reached a depth of approximately 187 feet (70 feet from our required well depth).
Indications are that the driller may have parted his casing at a depth of 177 feet. We are presently addressing the problem to
determine if the situation can be corrected, and back to drilling this week. If not, we may have a problem by having to drill
another replacement boring which may result in us not getting this well completed by the required milestone date


	1.TIF
	2.TIF
	3.TIF

